
SEMINOLE COUNTY GOVERNMENT
AGENDA MEMORANDUM

MOTION/RECOMMENDATION:
Approve and authorize the Chairman to execute a Resolution implementing Budget 
Amendment Request (BAR) #10-21 through the 2001 Infrastructure Sales Tax Fund in the 
amount of $550,000 to provide funding for a mitigation agreement and additional design costs 
for the SR 434 Six Laning I-4 to Rangeline project.

BACKGROUND:

The State Road 434 Six Laning I-4 to Rangeline project will widen urban roadway section 
from 4 to 6 lanes.  The project length is approximately 1.7 miles.  This project will improve the 
capacity and safety of State Road 434 and this will enhance the level of service for this high 
traffic volume arterial roadway, pursuant to the County's Comprehensive Plan, Transportation
Chapter.

Funding for this project is to be provided by the 2001 Infrastructure Sales Tax Fund and 
potential funding from the Florida Department of Transportation (FDOT).  The current FDOT 
Work Program supplies $7,777,894 and $3,750,000 in funding in FY 2012/13 and FY 2013/14,
respectively.  If the funding does not materialize, the scope of the project will be significantly 
diminished.  The project is currently scheduled for completion June 2013.  Once completed, 
the project will be maintained by FDOT, with no impact to the operating budget of Seminole
County.

On November 10, 2009, the Board of County Commissioners approved a Mitigation 
Agreement for the Purchase of a Conservation Easement from Brio, LLC, in Conjunction with 
the State Road 434 Widening Project (Interstate 4 to Rangeline Road) (Agenda Item 40).  The
mitigation agreement will offset the impact of the construction of this project on 0.359 acres of 
existing wetlands.  The cost of the mitigation agreement is $150,000.

As part of FDOT’s current work program process, the TRIP funding for this project has been 
moved up into FDOT’s FY 2011/12 (which begins 7/1/2011).  The TRIP funding was previously 
split funded between FDOT’s FY 2012/13 and 2013/14.  This move in funding changes the 
FDOT letting date to around July of 2011.  In order to meet this timeline, the County needs to 
start the plan update phase in early 2010.  Therefore, funds need to be moved into the current 
fiscal year to have the consultant start the plans update.  Plans update includes bringing plans 
up to the most recent FDOT’s standards, modifying the plans for any changes to 
developments in the area, making modifications that were agreed to as part of right-of-way 
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acquisition as well as other needed changes.  As part of recent discussions between FDOT 
and the County, FDOT has also agreed to manage the construction of the project (the County 
was originally going to be in charge of the management).  Since this is the case, the plans also 
need to be modified to meet FDOT’s requirements for bidding the project.  This includes 
creating full traffic control plans, meeting electronic delivery standards and additional utility 
certification.  In order to have the County consultant do the plans update and to modify the 
plans for FDOT’s bidding requirements, it is estimate an additional $400,000 in funds are 
needed.

The attached Budget Amendment Request (BAR) #10-21 provides funding for the mitigation
agreement and the additional design costs.  The Reserves of the 2001 Infrastructure Sales 
Tax Fund will be decreased by $550,000 by the attached BAR.

STAFF RECOMMENDATION:
Staff recommends that the Board approve and authorize the Chairman to execute a 
Resolution implementing Budget Amendment Request (BAR) #10-21 through the 2001 
Infrastructure Sales Tax Fund in the amount of $550,000 to provide funding for a mitigation 
agreement and additional design costs for the SR 434 Six Laning I-4 to Rangeline project.

ATTACHMENTS:

1. Budget Amendment Request

Cost Summary
(excluding future state funding)

  
FY 2005/06 - 2007/08 Expenditures  $ 14,416,287
  
FY 2008/09 - 2009/10 Budget  11,977,539
  
  26,393,826
  
BAR #10-21      550,000
  
Total through current year  26,943,826
  
Anticipated future budgeted amounts  
     FY 2010/11  12,362,672
  
Total Anticipated Cost  39,306,498

Additionally Reviewed By:
No additional reviews
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2009-R- BUDGET AMENDMENT REQUEST 
 
TO: Seminole County Board of County Commissioners 
FROM: Department of Fiscal Services 
SUBJECT: Budget Amendment Resolution  
 Department:  Public Works 
 Fund(s):  2001 Infrastructure Sales Tax          
PURPOSE:   This BAR will provide funds for the one time 

expenditure for a conservation easement needed for mitigation and additional 
design costs.   

ACTION: Approval and authorization for the Chairman to execute Budget Amendment 
Resolution.  

In accordance with Section 129.06(2), Florida Statutes, it is recommended that the following accounts in the 
County budget be adjusted by the amounts set forth herein for the purpose described. 

Sources:     
Account Number  Project #  Account Title Amount
11541.999941.599994   Reserve for Capital 

Improvement 
550,000

       
     

Total Sources     $ 550,000

 
Uses: 

    

Account Number  Project #  Account Title Amount
11541.077541.580814  00205303 Aid to Govt Agencies –

Construction (SR 434/I-4 to 
Palm Springs Rd.) 

150,000

11541.077541.580813  00205303 Aid to Govt Agencies –
Design (SR 434/I-4 to Palm 
Springs Rd.) 

400,000

    

Total Uses     $ 550,000

BUDGET AMENDMENT RESOLUTION 
This Resolution, 2009-R-   approving the above requested budget amendment, was 
adopted at the regular meeting of the Board of County Commissioners of Seminole County, Florida          
     as reflected in the minutes of said meeting.  

Attest: 
  By:  
Maryanne Morse, Clerk to the      Bob Dallari, Chairman 
Board of County Commissioners  
 
Date:   Date:   
Entered by County Finance Department 
  Date:   
 
 
 

FS Recommendation 
 

  11/12/09 
Analyst Date 
    
Budget Manager Date 
    
Director Date 

10-21  
BAR 
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